September 2021 —Bayway Tentative 3-Month look ahead reports/submittals to NJDEP

e September

1. 3-Month look ahead

2. Deed Notice for PSE&G Portion of the BRC to Union County (pending PSE&G approval)

3. Arsenic in Sitewide Soil and Ground Water Evaluation and Recommendation Memo to
the LSRP

4. Response to January 23, 2018 NJDEP PFAS email / December 7, 2020 Request for PFAS
Investigation Framework to LSRP and NJDEP

5. D6 (Western Shore of Reservoir) Soil and Ground Water RAR to LSRP

6. SAPR to the LSRP and NJDEP

Note: Non-routine field operations (weather dependent) includes — C1 construction, additional
PDI field work (various IAOCs)

e October

1. 3-Month look ahead

2. Deed Notice for Infineum Portion of the BRC to LSRP (pending Infineum approval)

3. Deed Notice for PSE&G Portion of the BRC to NJDEP (pending PSE&G approval and filing
at Union County)

4. D6 (Western Shore of Reservoir) Soil and Ground Water RAR to NJDEP (Pending LSRP
approval)

5. Arsenicin Sitewide Soil and Ground Water Evaluation and Recommendation Memo to
the NJDEP

Note: Non-routine field operations (weather dependent) includes — C1 construction, additional
PDI field work (various IAOCs)

e November

1. D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil
RAWA/Overburden Ground Water RAR to LSRP

2. Deed Notice for Infineum Portion of the BRC to Union County / NJDEP (pending
Infineum approval)

Note: Non-routine field operations (weather dependent) includes — C1 construction, additional
PDI field work (various IAOCs)



Reports in the queue

1.
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C2 (Waterfront Area) Soil RAW

C1 (Former Tank 319 Waterfront Landfill Area)/C2 (Waterfront Area) Ecological RA
C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA

D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR

E1 (Clean Fill) Soil FFSR

E1 (Clean Fill) Overburden Ground Water and Soil RAW

E1 (Clean Fill) Ecological RA

F1/F2/F3 (40-Acre) Remedial Action Report (RAR)

Revised Bedrock Ground Water PDI Report

Meetings

1.

Morses Creek — FFSR Outline - TBD



Deliverables Submitted to NJDEP Pending Review

Deliverable Date submitted to Priority for Tasks to be completed pending
DEP (Department) ExxonMobil approval
Gasoline Blending Tankfield (GBT)/Gasoline | 5/8/20 Low e Finalized RAR

Component Tankfield (GCT) Soil RAR

A9 Soil and GW RAR 11/20/20 Low e Finalized RAR
4 LF RAR 12/20/20 Low e Finalized RAR
Landfarm Closure Report 1/21/21 Low e Closure of Landfarm
Response to Comments to the NJDEP’s 1/22/21 Med e Progression of ERAR

April 16, 2020 letter in reference to the
Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14
dated March 26, 2019

A18 (Pitch Area) Technical Impracticability 2/22/21 Med e Progression of Remedial
Report to NJDEP (pending P66 review) Action Selection
A18 (Pitch Area) Pitch Construction 2/22/21 Med e Progression of Remedial
Completion Report/Pilot Program to NJDEP Action Selection

(pending P66 review)

A18 (Pitch Area) RFSR Addendum to NJDEP | 2/22/21 Med e Progression of Remedial
(pending P66 review) Action Selection




